Schedule for Redesignation of Designated Agencies & Children's Specialized Service Agency									
	DIMANA			Information Gathering Processes			Commissioner/s Notifies		
	DMH/DAIL			Completed * Report	Recommendation From	G	DA	Deadline for	0115
	Notifies	Agency Submits	Agency Submits	Written and submitted to	SPSCs to	Commissioner/s Makes	re: Decision or Need for	Commissioner/s	Old Designation
Agency	Agency	Letter of Intent	Initial Application Form	DA	Commissioner/s	Decision	Additional Information		Expires
LCMH	July 29, 2005	August 28, 2005	September 27, 2005	November 11, 2005	,			May 10, 2006	May 25, 2006
NEKHS	September 28, 2005	October 28, 2005	November 27, 2005	January 11, 2006			May 11, 2006	July 10, 2006	July 25, 2006
HCRS	December 23, 2005	January 22, 2006	February 21, 2006	April 7, 2006	July 6, 2006	July 26, 2006	August 5, 2006	October 4, 2006	October 19, 2006
WCMHS	March 29, 2006	April 28, 2006	May 28, 2006	July 12, 2006	October 10, 2006	October 30, 2006	November 9, 2006	January 8, 2007	January 23, 2007
NWCSS	July 3, 2006	August 2, 2006	September 1, 2006	October 16, 2006	January 14, 2007	February 3, 2007	February 13, 2007	April 14, 2007	April 29, 2007
RMHS	October 1, 2006	October 31, 2006	November 30, 2006	January 14, 2007	April 14, 2007	May 4, 2007	May 14, 2007	July 13, 2007	July 28, 2007
CMC	November 29, 2006	December 29, 2006	January 28, 2007	March 14, 2007	June 12, 2007	July 2, 2007	July 12, 2007	September 10, 2007	September 25, 2007
HC	April 1, 2007	May 1, 2007	May 31, 2007	July 15, 2007	January 13, 2008	January 31, 2008	February 10, 2008	April 10, 2008	January 26, 2008
NFI	June 1, 2007	July 1, 2007	July 31, 2007	September 14, 2007	December 13, 2007	January 2, 2008	January 12, 2008	March 12, 2008	March 27, 2008
UCS	July 4, 2007	August 3, 2007	September 2, 2007	October 17, 2007	January 15, 2008	February 4, 2008	February 14, 2008	April 14, 2008	April 29, 2008
CSAC	October 1, 2007	October 31, 2007	November 30, 2007	January 14, 2008	April 13, 2008	May 3, 2008	May 13, 2008	July 12, 2008	July 27, 2008
	Re-designations completed as of July 6, 2007								
	Re-designations currently in progress								
	Re-designation to begin later in 2007								
	One-time extension of these dates for three months								
			* Includes on-site document reviews,						
			interviews, and Public Comment Period.						
Revised: 7/18	/2007								